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ESVTEt SEF1SMBER 4, 1992
FROM: PETER OURIA, OSC RBBIOM V, RSI, GROSSE ILE, MI
TO:
D.DIETfaCH/ATIN: T. JOHNSON, USEFA, OSWER.WASH.D.C ....... (VIA FAX)
R.BCWDEN, CHIEF, KERB, CHICAOO, IL ...................... (VIA FAX)
R.FOWERS, EERB, CHIEF RS-1, (MI-QH) , GRQSSE ILE, MI ..... (VIA FAX)
M.McCUE/ATTN; L.LEVEQUE, OFF. PUB. AFF. CHICAGO, IL ....... (VIA FAX)
T.KRUBGER-ATTN; T.ERANIGWJ, ORC, CHICAGO, IL ............ (VIA FAX)
L.BEASELY, EERB, ESS, CHICAGO, IL ....................... (VIA FAX)
P.OJLLA, MDNR ERD, P.O.BCK 30028, LANSINQ, MI 48909 ---- (US MAIL)
M.VANDERLAAN, MDNR, 38980 SEVEN MILE RD,LTttNIA,MI 48152. (US MML)
J.REARDON, DETROIT FIRE EOT ............................ (US MML)
P.MAX, DETROIT DOT. CCM4.fr IND. HXGIENE, CITY OF DET. . . (VIA FAX)

SUBJECT: ENJHOTUSE OIL MKWAL »CTiaf-PHASE I, IEIRDIT, MI
FdflEF ND. : 11 SHE ID: PG D.O. : 7640-05-232
RE3PCNSE AUOHCKETY: CERCLA NET. SIMUS: NO
LATITUDE: 42 23 '47" LCNdTUCB: 83^07' 28"
STBRT DKffi: 06/16/92
OCMPLEIICN EPOE:
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1. SITUATION:
A. WEXTHER: MOSTLY SUMW MID VMM, TaBcRATURES IN THE MED 70»S. MXERATE

WEST - NORTH-JEST VTDCS 5 -10 MPH. FAIN SHOWERS 9/3 AM CREATED SLOPPY
SITE OCXdTIQNS.

B. SITE HAS REMAINED SECURE. ND PRQBU9Q TO REKKT.
C. RECEIVED ATOROVAL FOR DISPOSAL OF PEMMNING (ASTE STREAMS. BEGAN

SHIPPING VASTE OIL AND frMER 8/31. FAILURE OF DIAPHRAGM PUMP HAS
HIICERED EFFICIENT PUMPING OPERATIONS TO TRANSPORTERS.

D. CURRENT ACTIVITIES WDBING DCWJ. EXPECT PHASE I OQMPLETICN 9/12.
2. ACTIONS TAKEN:
A. PUMPED AND SHIPPED 184,000 CALLCNS OF NCM-HAZaRDOUS VASTE HATER AtC

47 ,000 OLLQNS OF HASTE OIL FROM 3 STORAGE TMKS AND HOLDQC AREAS 8/28
- 9/3, TO AMCRICW HASTE, EEUJC7ILLE, MI, FOR TREATMENT OF HATER AND
FUELS BLENDING FOR HASTE OIL.

B. REMCVED AND OGN9CLIIM1D HAZARDOUS AND NW-HAZ DEBRIS FROM EAST BUILDING
8/31 IN ORDER TO 9TPGE DESIOTOTD ROLLOFF BOXES FOR PPE. LOADED TWO 20
YD3 RQLLOFFS FOR 1BANSPQRT AND DISPOSAL OF PPE/DEBRIS.

C. SUB-CQNIBAC'TOR B.fi.S.T. OS-STTJE 9/1 TO BEGIN EMJLSXFIGMnON OF REMMNING
OIL FROM SOIL WITHIN THE FOflMR TANK FARM CCNTAHMiNT SiMLUJlUKE. OIL
HATER SEPARATOR UTILIZED TO CCNTINUALLY FLUSH HATER THROUGH CONTAINMENT
AREA TO SEPARATE AND REMOVE OIL.

D. REMPINPC TJEMP. HASTE OIL OTCRtfE TMKS (3) , CUT AND SCRAPPED AS THEY
ARE EMPTIED.

E. ADDITICNAL SQTT. SAMPLES COLLECTED FROM UST EXCAVKTION AREA FOR OFF-SITE
LABORATORY ANALYSIS 9/2. FIELD RESULTS TbCICATE GPOSS COnNONANTS
REMCVED AT BOTTOM OF HOLE IN ACCORDANCE WITH MOW UST REGULATIONS.

F. ADDITICBRL TOSH PUMP MQBCD 9/3 TO ASSIST WITH HASTE OIL/HATER LOAD OUT.
H. DEMQBED CREW 1600 HRS 9/4 FOR HQLDNf WEEKEZO. ACTTVITIES TO RESUME

1300 HRS 9/8.
3. PLANS:
A. COMPLETE T&D OF WASTE OIL AND HAT£R 9/4. EMULSIFICAnCK MD MM7AL OF

FRD1 LIQUIDS FROM CONTAINMENT STRUCTURE EXPECTED TO BE COMPLETED 9/8.
SLUICE FRCM TEMPORARY STORMS INKS TO BE SOLIDIFIED WITH CORN COBS AND



STAGED INSIDE CCNmiKMENT STRUCTURE INTEL PHASE-II BEGINS.
B. SHIP REMAINING PFE/DEBRIS AK> COM, FTNE/#2 OIL DEBUS THE MEZX OF 9/7.

EXPECT DISPOSAL COMPLETION BY 9/11.
C. EXCAVATE (XND«INATED SOIL AtD INTERCEPTOR TRENCH WEEK OF 9/7. SOIL TO

BE STAGED IN CONTADMENT STRUCTURE MO FORMER TRENCH TO BE BACKFILLED
WITH CLEAN CLAY.

O. TWO REGAINING EMPTY UST'S TO BE REMOVED FROM SUPPORT ZONE WEEK OF 9/7.
EXCAVATION AREAS TO BE SAMPLED FOR BTEX AND BACKFILLED UPON REHNAL OF
CQNIAMINATED SOIL.

E. FTNAL SITE GRACE TO BE PLACED ONCE ALL WASTE HAVE BEEN SHIPPED AND
EXCAVATION AREAS BACKFILLED.

F. UPGRADE PERIMETER FENCE IN 3OE AREAS, POST SIGNS, AND SECURE SITE FOR
DEtCBE UNITL PHASE-II, SPRDB 1993.

4. KEY ISSUES:
A. THICKNESS OF WASTE OIL CREASES PUMPING PROBLEM TO LCRD TRANSPORTERS.

EMJLSIFIER HAS BEEN ADDED TO TfitOtARY HOLDING TAIKS TO HELP SEPARATE
AND THIN THE OIL. THIS HAS CREATED TIME DELAY IN REMDVIN3 THE WASTE
OFF-SITE,

5. ESTIMATED COSTS: (AS OF 9/02/92 - 1900-55):

TOTAL TO DATE REMAINING

ERGS $1,200,000.00 *$409,190.81 $ 790,809.19
TAT $ 342,000.00 **$121,086.33 $ 220,913.67
EPA $ 163,400.00 $ 46,552.00 $ 116,848.00

$1,705,400.00 $576,829.14 $1,128,570.86

* THIS INCLUDES $104,654.04 IN AWAIT BILLS.
** .JPQ. COOT INCLUDES MULTIPLIER


